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ESTIMATE RUN 11/25/2009

ESTIMATE SUMMARY 09:06:19

CONTID: C16941         ESTIMATE NO: 0001 PROG 2005

PCN: 16941-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121:CHATFIELD TRAF SIG IMPR PERCENT TIME:

PROJECT NO: SHE1211-068                   

SH 121:CHATFIELD TRAF SIG IMPR

NAME OF ROAD: Wadsworth Blvd

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 11/25/2009 DATE TIME STARTED 10/26/2009

250 N. MAIN ST. DATE LET 07/02/2009 DATE WORK BEGAN 10/26/2009

 DATE AWARDED 07/16/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 10/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 379,611.10 PARTICIPATING $ $ 109,398.00

AWARD PROJECT AMT: 310,878.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
3,740.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,101.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

28.82%

270,213.10

109,398.00

113,138.00

110,036.06

$

$

$

$

109,398.00

0.00

109,398.00

3,740.00

113,138.00

-3,101.94

0.00

110,036.06

0.00

AMOUNT DUE 110,036.06 110,036.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,036.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0
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PCN: 16941-BID    ESTIMATE RUN 11/25/2009

PROJECT: SHE1211-068                   ESTIMATE NO: 0001 09:06:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 210.000 0.000

SY  0.000 0.00

19.22000 0.000 0.00

202-00200  
 

0010 *REMOVAL OF CURB 22.000 0.000

LF  0.000 0.00

5.35000 0.000 0.00

202-00201  
 

0015 REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

202-00828  
 

0025 *POTHOLING 80.000 0.000

HOUR 46.500 6,277.50

135.00000 46.500 6,277.50

203-01597  
 

0030 EROSION LOG (12 INCH) 100.000 0.000

LF  50.000 150.00

3.00000 50.000 150.00

208-00002  
 

0035 SILT FENCE 100.000 0.000

LF  100.000 1,100.00

11.00000 100.000 1,100.00

208-00020  
 

0040 GRAVEL BAG 10.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

208-00034  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

208-00050  
 

0055 SEDIMENT REMOVAL AND DISPOSAL (LABOR) 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

208-00101  
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PCN: 16941-BID    ESTIMATE RUN 11/25/2009

PROJECT: SHE1211-068                   ESTIMATE NO: 0001 09:06:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 24.000 0.000

HOUR 12.000 1,020.00

85.00000 12.000 1,020.00

208-00205  
 

0065 RESET SIGN PANEL 6.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00815  
 

0070 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-00866  
 

0075 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

210-00890  
 

0080 DRILLED CAISSON (36 INCH) 76.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

503-00036  
 

0085 FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0090 *CONCRETE SIDEWALK 114.000 0.000

SY  0.000 0.00

39.00000 0.000 0.00

608-00000  
 

0095 *CONCRETE CURB RAMP 96.000 0.000

SY  0.000 0.00

48.00000 0.000 0.00

608-00010  
 

0100 *CURB TYPE 6 (SECTION M) 22.000 0.000

LF  0.000 0.00

19.25000 0.000 0.00

609-60011  
 

0105 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 12.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

612-00046  
 

0110 *2 INCH ELECTRICAL CONDUIT (BORED) 12,354.000 0.000

LF  12,000.000 84,000.00

7.00000 12,000.000 84,000.00

613-00206  
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PCN: 16941-BID    ESTIMATE RUN 11/25/2009

PROJECT: SHE1211-068                   ESTIMATE NO: 0001 09:06:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

0120 PULL BOX (24"X36"X24") 9.000 0.000

EACH 5.000 3,250.00

650.00000 5.000 3,250.00

613-07023  
 

0120 MATERIAL ALLOWANCE PULL BOX (24"X36"X24") 0.000

EACH 4.000 1,340.00

335.00000 4.000 1,340.00

0125 PULL BOX (30"X48"X24") 5.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

613-07040  
 

0125 MATERIAL ALLOWANCE PULL BOX (30"X48"X24") 0.000

EACH 5.000 2,400.00

480.00000 5.000 2,400.00

0130 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

412.00000 0.000 0.00

613-70400  
 

0135 SIGN PANEL (CLASS I) 5.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0140 PEDESTRIAN SIGNAL FACE (16) COUNT-DOWN 8.000 0.000

EACH 0.000 0.00

533.00000 0.000 0.00

614-70117  
 

0145 TRAFFIC SIGNAL FACE (12-12-12) 24.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70336  
 

0150 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-72889  
 

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 0.000

EACH 0.000 0.00

14,200.00000 0.000 0.00

614-81155  
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PCN: 16941-BID    ESTIMATE RUN 11/25/2009

PROJECT: SHE1211-068                   ESTIMATE NO: 0001 09:06:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 0.000 0.00

22,100.00000 0.000 0.00

614-86240  
 

0165 *MOBILIZATION 1.000 0.000

L S 0.600 6,000.00

10,000.00000 0.600 6,000.00

626-00000  
 

0170 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 50.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-01001  
 

0175 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

107.000 0.000

SF  0.000 0.00

17.10000 0.000 0.00

627-30327  
 

0180 *FLAGGING 40.000 0.000

HOUR 27.000 621.00

23.00000 27.000 621.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 15.000 0.000

DAY 0.000 0.00

88.00000 0.000 0.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000

DAY 15.000 5,730.00

382.00000 15.000 5,730.00

630-00012  
 

0195 *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000

HOUR 0.000 0.00

23.00000 0.000 0.00

630-00015  
 

0200 *TRAFFIC CONTROL VEHICLE 40.000 0.000

HOUR 0.000 0.00

32.00000 0.000 0.00

630-00025  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000

EACH 8.000 488.00

61.00000 8.000 488.00

630-80342  
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PCN: 16941-BID    ESTIMATE RUN 11/25/2009

PROJECT: SHE1211-068                   ESTIMATE NO: 0001 09:06:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 162.00

81.00000 2.000 162.00

630-80343  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  16.000 336.00

21.00000 16.000 336.00

630-80344  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 133.50

267.00000 0.500 133.50

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

630-80360  
 

0235 *TRAFFIC CONE 200.000 0.000

EACH 13.000 130.00

10.00000 13.000 130.00

630-80380  
 

0240 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 0.000 0.00

430.00000 0.000 0.00

630-85041  
 

0245 F/A MINOR CONTRACT REVISIONS 62,461.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0255 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ESB PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 



CONTID: C16941         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16941-BID    ESTIMATE RUN 11/25/2009

PROJECT: SHE1211-068                   ESTIMATE NO: 0001 09:06:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A LANDSCAPE RESTORATION 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0275 F/A UTC OFFICER TIME 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0280 F/A OBTAIN SOURCE FROM XCEL ENERGY 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0285 F/A EROSION CONTROL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0290 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $113,138.00 113,138.00CURRENT AMT 379,211.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 400.00 $$

PROJECT TOTAL 113,138.00 $ 113,138.00CURRENT AMT 379,611.10 $$


